
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2010

ESTIMATE SUMMARY 14:10:45

CONTID: C13003         ESTIMATE NO: 0042 FINL 1998

PCN: 13003-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLERIDGE INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-330                   

EAGLERIDGE INTERCHANGE

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 05/06/2010 DATE TIME STARTED 09/06/2005

7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN

 DATE AWARDED 05/10/2005 DATE TIME STOPPED 05/08/2009

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED 05/08/2009

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 09/06/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,944,563.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,874,901.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.06

WORK DAYS

WORK DAYS

100.00%

2.03

0.00

0.00

0.00

$

$

$

$

100,000.00

13,844,561.62

13,944,561.62

0.00

13,944,561.62

0.00

0.00

13,944,561.62

0.00

AMOUNT DUE 13,944,561.62 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

561.0 TIME ALLOW: 584

ORIG TIME ALLOW: 390
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 7.000

0.000

201-00001  
 

7.000

HA  

5,000.00000 35,000.007.000

0.00

0010 *REMOVAL OF STRUCTURE 6.000

0.000

202-00001  
 

6.000

EACH

120.00000 720.006.000

0.00

0015 *REMOVAL OF HEADWALL 5.000

0.000

202-00015  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0020 *REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0025 *REMOVAL OF DITCH LINING 465.000

0.000

202-00025  
 

465.000

M   

9.00000 4,185.00465.000

0.00

0030 *REMOVAL OF RIPRAP 199.200

0.000

202-00027  
 

199.200

M2  

50.00000 9,960.00199.200

0.00

0035 *REMOVAL OF PIPE 84.000

0.000

202-00035  
 

84.000

M   

110.00000 9,240.0084.000

0.00

0040 *REMOVAL OF END SECTION 7.000

0.000

202-00037  
 

7.000

EACH

150.00000 1,050.007.000

0.00

0045 *REMOVAL OF BARRICADE 2.000

0.000

202-00070  
 

2.000

EACH

200.00000 400.002.000

0.00

0050 *REMOVAL OF WALL 458.000

0.000

202-00155  
 

458.000

M   

70.00000 32,060.00458.000

0.00

0055 *REMOVAL OF SIDEWALK 1,336.800

0.000

202-00200  
 

1,336.800

M2  

5.00000 6,684.001,336.800

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CURB AND GUTTER 459.000

0.000

202-00203  
 

459.000

M   

17.00000 7,803.00459.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT 439.200

0.000

202-00210  
 

439.200

M2  

15.00000 6,588.00439.200

0.00

0070 *REMOVAL OF ASPHALT MAT 57,128.100

0.000

202-00220  
 

57,128.100

M2  

4.00000 228,512.4057,128.100

0.00

0075 *REMOVAL OF PAVEMENT MARKING 1,857.700

0.000

202-00250  
 

1,857.700

M2  

22.00000 40,869.401,857.700

0.00

0080 *REMOVAL OF LIGHT STANDARD 7.000

0.000

202-00700  
 

7.000

EACH

160.00000 1,120.007.000

0.00

0085 *REMOVAL OF GROUND SIGN 14.000

0.000

202-00810  
 

14.000

EACH

55.00000 770.0014.000

0.00

0090 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

100.00000 100.001.000

0.00

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 3 929.000

0.000

202-01130  
 

929.000

M   

8.00000 7,432.00929.000

0.00

0105 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

8.000

EACH

140.00000 1,120.008.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,011.000

0.000

203-00060  
 

68,011.000

M3  

13.00000 884,143.0068,011.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MUCK EXCAVATION 6,185.000

0.000

203-00100  
 

6,185.000

M3  

25.00000 154,625.006,185.000

0.00

0120 COMBINATION LOADER 29.000

0.000

203-01594  
 

29.000

HOUR

120.00000 3,480.0029.000

0.00

0125 *POTHOLING 277.000

0.000

203-01597  
 

277.000

HOUR

300.00000 83,100.00277.000

0.00

0130 *STRUCTURE EXCAVATION 2,080.000

0.000

206-00000  
 

2,080.000

M3  

6.00000 12,480.002,080.000

0.00

0135 STRUCTURE BACKFILL (FLOW-FILL) 14.300

0.000

206-00065  
 

14.300

M3  

250.00000 3,575.0014.300

0.00

0140 STRUCTURE BACKFILL (CLASS 1) 591.000

0.000

206-00100  
 

591.000

M3  

34.00000 20,094.00591.000

0.00

0145 STRUCTURE BACKFILL (CLASS 2) 606.000

0.000

206-00200  
 

606.000

M3  

9.00000 5,454.00606.000

0.00

0150 BED COURSE MATERIAL 10.000

0.000

206-01000  
 

10.000

M3  

150.00000 1,500.0010.000

0.00

0155 EROSION LOG 277.000

0.000

208-00005  
 

277.000

M   

25.00000 6,925.00277.000

0.00

0160 SILT FENCE 1,723.000

0.000

208-00020  
 

1,723.000

M   

5.00000 8,615.001,723.000

0.00

0165 STABILIZED CONSTRUCTION ENTRANCE 6.000

0.000

208-00070  
 

6.000

EACH

600.00000 3,600.006.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0175 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0180 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0185 RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0190 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

125.00000 0.000.000

0.00

0195 *RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

175.00000 350.002.000

0.00

0200 *ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

750.00000 3,750.005.000

0.00

0205 ADJUST VALVE BOX 10.000

0.000

210-04050  
 

10.000

EACH

180.00000 1,800.0010.000

0.00

0210 *SEEDING (NATIVE) 7.400

0.000

212-00006  
 

7.400

HA  

1,000.00000 7,400.007.400

0.00

0215 *MULCHING (WEED FREE) 14.130

0.000

213-00003  
 

14.130

HA  

800.00000 11,304.0014.130

0.00

0220 *MULCH TACKIFIER 5,309.000

0.000

213-00061  
 

5,309.000

KG  

5.00000 26,545.005,309.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.000

L S 

5,000.00000 0.000.000

0.00

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 539.500

0.000

216-00041  
 

539.500

M2  

3.00000 1,618.50539.500

0.00

0235 *AGGREGATE BASE COURSE (CLASS 6) 10,232.000

0.000

304-06007  
 

10,232.000

M3  

34.00000 347,888.0010,232.000

0.00

0240 AGGREGATE BASE COURSE (SPECIAL) 2,823.000

0.000

304-09000  
 

2,823.000

M3  

37.00000 104,451.002,823.000

0.00

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 689.310

0.000

403-00720  
 

689.310

T   

125.00000 86,163.75689.310

0.00

0250 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 7,393.640

0.000

403-33851  
 

7,393.640

T   

58.00000 428,831.127,393.640

0.00

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,944.000

0.000

411-10255  
 

7,944.000

L   

0.20000 1,588.807,944.000

0.00

0260 *CONCRETE PAVEMENT (200 MM) 6,498.400

0.000

412-00800  
 

6,498.400

M2  

34.00000 220,945.606,498.400

0.00

0265 *CONCRETE PAVEMENT (220 MM) 7,105.300

0.000

412-00875  
 

7,105.300

M2  

36.00000 255,790.807,105.300

0.00

0270 *CONCRETE PAVEMENT (230 MM) 4,236.700

0.000

412-00905  
 

4,236.700

M2  

57.00000 241,491.904,236.700

0.00

0275 *CONCRETE PAVEMENT (300 MM) 41,964.300

0.000

412-01200  
 

41,964.300

M2  

53.00000 2,224,107.9041,964.300

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 482.500

0.000

420-00110  
 

482.500

M2  

4.00000 1,930.00482.500

0.00

0285 GEOTEXTILE (SEPARATOR) (CLASS A) 2,995.100

0.000

420-00130  
 

2,995.100

M2  

4.00000 11,980.402,995.100

0.00

0290 *DRILLED CAISSON (900 MM) 18.000

0.000

503-00036  
 

18.000

M   

400.00000 7,200.0018.000

0.00

0295 DRILLED CAISSON (1050 MM) 24.000

0.000

503-00042  
 

24.000

M   

450.00000 10,800.0024.000

0.00

0300 DRILLED CAISSON (1200 MM) 7.000

0.000

503-00048  
 

7.000

M   

550.00000 3,850.007.000

0.00

0305 DRILLED CAISSON (1350 MM) 14.000

0.000

503-00054  
 

14.000

M   

650.00000 9,100.0014.000

0.00

0310 GROUTED RIPRAP 22.500

0.000

506-00035  
 

22.500

M2  

55.00000 1,237.5022.500

0.00

0315 RIPRAP (300 MM) 149.000

0.000

506-00212  
 

149.000

M3  

100.00000 14,900.00149.000

0.00

0320 HAND RAIL 29.000

0.000

514-00100  
 

29.000

M   

250.00000 7,250.0029.000

0.00

0325 CONCRETE CLASS B (MISCELLANEOUS) 53.000

0.000

601-01025  
 

53.000

M3  

600.00000 31,800.0053.000

0.00

0330 CONCRETE CLASS B (BOX CULVERT) 85.700

0.000

601-01030  
 

85.700

M3  

900.00000 77,130.0085.700

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONCRETE CLASS D (BOX CULVERT) 53.400

0.000

601-03030  
 

53.400

M3  

850.00000 45,390.0053.400

0.00

0340 FLY ASH SLURRY 0.000

0.000

601-10310  
 

0.000

M3  

200.00000 0.000.000

0.00

0345 *REINFORCING STEEL 11,433.000

0.000

602-00000  
 

11,433.000

KG  

1.80000 20,579.4011,433.000

0.00

0350 375 MM REINFORCED CONCRETE PIPE 330.000

0.000

603-01150  
 

330.000

M   

165.00000 54,450.00330.000

0.00

0355 450 MM REINFORCED CONCRETE PIPE 165.000

0.000

603-01180  
 

165.000

M   

175.00000 28,875.00165.000

0.00

0360 525 MM REINFORCED CONCRETE PIPE 156.000

0.000

603-01210  
 

156.000

M   

230.00000 35,880.00156.000

0.00

0365 750 MM REINFORCED CONCRETE PIPE 240.000

0.000

603-01300  
 

240.000

M   

285.00000 68,400.00240.000

0.00

0370 900 MM REINFORCED CONCRETE PIPE 26.000

0.000

603-01360  
 

26.000

M   

520.00000 13,520.0026.000

0.00

0375 1350 MM REINFORCED CONCRETE PIPE 6.000

0.000

603-01540  
 

6.000

M   

590.00000 3,540.006.000

0.00

0380 1345X855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000

0.000

603-02420  
 

6.000

M   

580.00000 3,480.006.000

0.00

0385 375 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05015  
 

5.000

EACH

1,000.00000 5,000.005.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 450 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0395 1350 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0400 INLET TYPE C (2 M) 8.000

0.000

604-00305  
 

8.000

EACH

2,100.00000 16,800.008.000

0.00

0405 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0410 INLET TYPE 16 (2 M) 4.000

0.000

604-16005  
 

4.000

EACH

4,000.00000 16,000.004.000

0.00

0415 INLET TYPE 16 (4 M) 0.000

0.000

604-16010  
 

0.000

EACH

4,800.00000 0.000.000

0.00

0420 INLET TYPE R  L 1.5 (2 M) 4.000

0.000

604-19105  
 

4.000

EACH

4,200.00000 16,800.004.000

0.00

0425 INLET TYPE R  L 1.5 (4 M) 1.000

0.000

604-19110  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0430 INLET TYPE R  L 4.5 (2 M) 2.000

0.000

604-19305  
 

2.000

EACH

5,700.00000 11,400.002.000

0.00

0435 VANE GRATE INLET (2 M) 1.000

0.000

604-25005  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0440 VANE GRATE INLET (4 M) 1.000

0.000

604-25010  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 MANHOLE SLAB BASE (2 M) 7.000

0.000

604-30005  
 

7.000

EACH

2,400.00000 16,800.007.000

0.00

0450 MANHOLE SLAB BASE (4 M) 6.000

0.000

604-30010  
 

6.000

EACH

3,000.00000 18,000.006.000

0.00

0455 MANHOLE SPECIAL 2.000

0.000

604-39000  
 

2.000

EACH

4,100.00000 8,200.002.000

0.00

0460 *PLASTIC SLIPLINING 0.000

0.000

604-84000  
 

0.000

M   

200.00000 0.000.000

0.00

0465 150 MM PERFORATED PIPE UNDERDRAIN 29.000

0.000

605-00060  
 

29.000

M   

70.00000 2,030.0029.000

0.00

0470 SUBSURFACE DRAIN OUTLET 10.000

0.000

605-84000  
 

10.000

M   

80.00000 800.0010.000

0.00

0475 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,606.000

0.000

606-00301  
 

1,606.000

M   

50.00000 80,300.001,606.000

0.00

0480 GUARDRAIL TYPE 7 (STYLE CC) 92.000

0.000

606-00720  
 

92.000

M   

700.00000 64,400.0092.000

0.00

0485 GUARDRAIL TYPE 7 (STYLE CE) 173.000

0.000

606-00740  
 

173.000

M   

200.00000 34,600.00173.000

0.00

0490 *END ANCHORAGE TYPE 3D 5.000

0.000

606-01340  
 

5.000

EACH

700.00000 3,500.005.000

0.00

0495 *END ANCHORAGE TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE TYPE 3H 3.000

0.000

606-01380  
 

3.000

EACH

600.00000 1,800.003.000

0.00

0505 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

0.000

EACH

3,800.00000 0.000.000

0.00

0510 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0515 *END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

2.000

EACH

250.00000 500.002.000

0.00

0520 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000

0.000

607-52910  
 

7.000

EACH

250.00000 1,750.007.000

0.00

0525 *FENCE CHAIN LINK (1800 MM) 853.000

0.000

607-53172  
 

853.000

M   

50.00000 42,650.00853.000

0.00

0530 *CONCRETE SIDEWALK 1,963.500

0.000

608-00000  
 

1,963.500

M2  

35.00000 68,722.501,963.500

0.00

0535 *CONCRETE CURB RAMP 163.000

0.000

608-00010  
 

163.000

M2  

65.00000 10,595.00163.000

0.00

0540 *CURB AND GUTTER TYPE 2 (SECTION I-B) 832.000

0.000

609-21010  
 

832.000

M   

34.00000 28,288.00832.000

0.00

0545 *CURB AND GUTTER TYPE 2 (SECTION II-B) 816.000

0.000

609-21020  
 

816.000

M   

34.00000 27,744.00816.000

0.00

0550 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000

0.000

609-21021  
 

110.000

M   

34.00000 3,740.00110.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 SPECIAL 14.000

0.000

609-21900  
 

14.000

M   

40.00000 560.0014.000

0.00

0560 *GUTTER TYPE 2 SPECIAL 42.000

0.000

609-24000  
 

42.000

M   

60.00000 2,520.0042.000

0.00

0565 *CURB TYPE 6 (SECTION M) 4.000

0.000

609-60011  
 

4.000

M   

100.00000 400.004.000

0.00

0570 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,326.300

0.000

610-00020  
 

1,326.300

M2  

65.00000 86,209.501,326.300

0.00

0575 *DELINEATOR (TYPE I) 92.000

0.000

612-00001  
 

92.000

EACH

15.00000 1,380.0092.000

0.00

0580 *DELINEATOR (TYPE II) 45.000

0.000

612-00002  
 

45.000

EACH

17.00000 765.0045.000

0.00

0585 *DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

8.000

EACH

20.00000 160.008.000

0.00

0590 *DELINEATOR (TYPE I) (BARRIER) 9.000

0.000

612-00021  
 

9.000

EACH

20.00000 180.009.000

0.00

0595 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000

0.000

613-00404  
 

0.000

M   

65.00000 0.000.000

0.00

0600 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,772.000

0.000

613-01200  
 

10,772.000

M   

20.00000 215,440.0010,772.000

0.00

0605 *75 MM ELECTRICAL CONDUIT (PLASTIC) 477.000

0.000

613-01300  
 

477.000

M   

32.00000 15,264.00477.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

42,000.00000 42,000.001.000

0.00

0615 *LIGHT STANDARD METAL (12.2 METER) 23.000

0.000

613-34400  
 

23.000

EACH

1,800.00000 41,400.0023.000

0.00

0620 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000

0.000

613-35140  
 

2.000

EACH

33,000.00000 66,000.002.000

0.00

0620 MATERIAL ALLOWANCE LIGHT STD. STEEL HIGH MAST (42.7 
METER)

0.000

0.000EACH

19,222.00000 0.000.000

0.00

0625 *LIGHT STANDARD FOUNDATION 23.000

0.000

613-40010  
 

23.000

EACH

650.00000 14,950.0023.000

0.00

0630 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600

0.000

613-45048  
 

12.600

M   

1,100.00000 13,860.0012.600

0.00

0635 *LOWERING DEVICE 2.000

0.000

613-50000  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0635 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

0.000EACH

5,483.00000 0.000.000

0.00

0640 *LIGHTING CONTROL CENTER 2.000

0.000

613-50100  
 

2.000

EACH

3,800.00000 7,600.002.000

0.00

0640 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

0.000EACH

2,400.00000 0.000.000

0.00

0645 *SECONDARY SERVICE PEDESTAL 2.000

0.000

613-50150  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00
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PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000

0.000

613-70150  
 

6.000

EACH

400.00000 2,400.006.000

0.00

0655 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

490.00000 1,960.004.000

0.00

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 19.000

0.000

613-70403  
 

19.000

EACH

700.00000 13,300.0019.000

0.00

0665 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000

0.000

613-71000  
 

16.000

EACH

920.00000 14,720.0016.000

0.00

0670 *SIGN PANEL (CLASS I) 29.500

0.000

614-00011  
 

29.500

M2  

165.00000 4,867.5029.500

0.00

0675 *SIGN PANEL (CLASS II) 23.300

0.000

614-00012  
 

23.300

M2  

190.00000 4,427.0023.300

0.00

0680 *SIGN PANEL (CLASS III) 76.100

0.000

614-00013  
 

76.100

M2  

200.00000 15,220.0076.100

0.00

0685 *STEEL SIGN POST (U-2) 3.000

0.000

614-00200  
 

3.000

M   

35.00000 105.003.000

0.00

0690 *STEEL SIGN POST (63.5X63.5 MM TUBING) 62.000

0.000

614-00220  
 

62.000

M   

65.00000 4,030.0062.000

0.00

0695 *STEEL SIGN POST (W 200X27) 11.000

0.000

614-00818  
 

11.000

M   

175.00000 1,925.0011.000

0.00

0700 *STEEL SIGN POST (W 250X33) 13.000

0.000

614-01022  
 

13.000

M   

190.00000 2,470.0013.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *STEEL SIGN POST (W 310X39) 17.000

0.000

614-01226  
 

17.000

M   

200.00000 3,400.0017.000

0.00

0710 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 22.000

0.000

614-01502  
 

22.000

M   

45.00000 990.0022.000

0.00

0715 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000

0.000

614-01552  
 

147.000

M   

85.00000 12,495.00147.000

0.00

0720 *CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0725 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0730 *CONCRETE FOOTING (TYPE 7) 2.000

0.000

614-03007  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0735 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 1.000

0.000

614-32000  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0740 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000

0.000

614-32400  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

0745 *PEDESTRIAN SIGNAL FACE (400) 12.000

0.000

614-70117  
 

12.000

EACH

420.00000 5,040.0012.000

0.00

0745 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000

0.000EACH

265.00000 0.000.000

0.00

0750 *TRAFFIC SIGNAL FACE (300-300-300) 25.000

0.000

614-70336  
 

25.000

EACH

640.00000 16,000.0025.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000

0.000EACH

525.00000 0.000.000

0.00

0755 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000

0.000

614-70548  
 

1.000

EACH

830.00000 830.001.000

0.00

0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(200-200-200-300-300)

0.000

0.000EACH

700.00000 0.000.000

0.00

0760 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000

0.000

614-70560  
 

1.000

EACH

830.00000 830.001.000

0.00

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(300-300-300-300-300)

0.000

0.000EACH

700.00000 0.000.000

0.00

0765 *PEDESTRIAN PUSH BUTTON 12.000

0.000

614-72860  
 

12.000

EACH

100.00000 1,200.0012.000

0.00

0765 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

48.00000 0.000.000

0.00

0770 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

5,800.00000 23,200.004.000

0.00

0770 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,315.00000 0.000.000

0.00

0775 *BARRICADE (TYPE 3 F-C) 1.000

0.000

614-80313  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0780 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000

0.000

614-82010  
 

6.000

EACH

20,000.00000 120,000.006.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0780 MATERIAL ALLOWANCE SIGNAL POLE STEEL (I MAST ARM) 0.000

0.000EACH

14,746.67000 0.000.000

0.00

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

0795 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

17,000.00000 34,000.002.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
170)

0.000

0.000EACH

14,175.00000 0.000.000

0.00

0800 *EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0805 *WATER LINE 0.000

0.000

619-00005  
 

0.000

L S 

70,000.00000 0.000.000

0.00

0810 *DN50 PLASTIC PIPE 43.000

0.000

619-50160  
 

43.000

M   

26.00000 1,118.0043.000

0.00

0815 *DN100 PLASTIC PIPE 43.000

0.000

619-50320  
 

43.000

M   

32.00000 1,376.0043.000

0.00

0820 *DETOUR PAVEMENT 17,220.900

0.000

621-00450  
 

17,220.940

M2  

50.00000 861,045.0017,220.900

0.00

0825 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

892,000.00000 892,000.001.000

0.00

0835 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0840 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 159.600

0.000

627-00003  
 

159.600

M2  

110.00000 17,556.00159.600

0.00

0845 *EPOXY PAVEMENT MARKING 830.000

0.000

627-00005  
 

830.000

L   

60.00000 49,800.00830.000

0.00

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11.600

0.000

627-01000  
 

11.600

M2  

115.00000 1,334.0011.600

0.00

0855 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 222.600

0.000

627-03003  
 

222.600

M2  

130.00000 28,938.00222.600

0.00

0860 *SURVEY MONUMENT (TYPE 2) 2.000

0.000

629-01002  
 

2.000

EACH

300.00000 600.002.000

0.00

0865 *FLAGGING 7,420.000

0.000

630-00000  
 

7,420.000

HOUR

1.00000 7,420.007,420.000

0.00

0870 *UNIFORMED TRAFFIC CONTROL 121.000

0.000

630-00003  
 

121.000

HOUR

50.00000 6,050.00121.000

0.00

0875 *TRAFFIC CONTROL INSPECTION 407.000

0.000

630-00007  
 

407.000

DAY 

50.00000 20,350.00407.000

0.00

0880 *TRAFFIC CONTROL MANAGEMENT 444.000

0.000

630-00012  
 

444.000

DAY 

320.00000 142,080.00444.000

0.00
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REF
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0885 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

4.000

EACH

165.00000 660.004.000

0.00

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 109.000

0.000

630-80341  
 

109.000

EACH

60.00000 6,540.00109.000

0.00

0895 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 95.000

0.000

630-80342  
 

95.000

EACH

80.00000 7,600.0095.000

0.00

0900 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000

0.000

630-80343  
 

31.000

EACH

85.00000 2,635.0031.000

0.00

0905 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300

0.000

630-80344  
 

22.300

M2  

180.00000 4,014.0022.300

0.00

0910 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

15,000.00000 45,000.003.000

0.00

0915 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0920 *DRUM CHANNELIZING DEVICE 355.000

0.000

630-80360  
 

355.000

EACH

40.00000 14,200.00355.000

0.00

0925 *CONCRETE BARRIER (TEMPORARY) 6,158.330

0.000

630-80370  
 

6,158.330

M   

30.00000 184,749.906,158.330

0.00

0930 *TRAFFIC CONE 185.000

0.000

630-80380  
 

185.000

EACH

13.00000 2,405.00185.000

0.00

0935 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00
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REF
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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CAT NO0200 ROADWAY 

0940 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000

0.000

630-85006  
 

8.000

EACH

2,000.00000 16,000.008.000

0.00

0945 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0950 F/A PARTNERING 2,194.040

0.000

700-70011  
 

2,194.040

F A 

1.00000 2,194.042,194.040

0.00

0955 F/A ASPHALT PAVEMENT INCENTIVE -20,646.440

0.000

700-70012  
 

-20,646.440

F A 

1.00000 -20,646.44-20,646.440

0.00

0960 F/A CONCRETE INCENTIVE PAYMENT 130,883.290

0.000

700-70013  
 

130,883.290

F A 

1.00000 130,883.29130,883.290

0.00

0965 F/A OJT 2,419.200

0.000

700-70021  
 

2,419.200

HOUR

1.00000 2,419.202,419.200

0.00

0970 F/A OJT PILOT COLORADO TRAINING PROGRAM 134.800

0.000

700-70022  
 

134.800

F A 

1.00000 134.80134.800

0.00

0975 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0980 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 29,620.680

0.000

700-70025  
 

29,620.680

F A 

1.00000 29,620.6829,620.680

0.00

0985 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0990 F/A FUEL COST ADJUSTMENT 6,365.190

0.000

700-70035  
 

6,365.190

F A 

1.00000 6,365.196,365.190

0.00
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CAT NO0200 ROADWAY 

0995 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 43,063.150

0.000

700-70130  
 

43,063.150

F A 

1.00000 43,063.1543,063.150

0.00

1000 F/A ELECTRIC SERVICE 13,489.330

0.000

700-70190  
 

13,489.330

F A 

1.00000 13,489.3313,489.330

0.00

1005 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1015 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,981.330

0.000

700-70589  
 

1,981.330

F A 

1.00000 1,981.331,981.330

0.00

8001 GROUND NAILED WALL 66.740

0.000

504-06100  
 

66.740

M2  

323.08000 21,562.3666.740

0.00

8002 CONSTRUCTION SURVEYING (HOURLY) 30.000

0.000

625-00001  
 

30.000

HOUR

100.00000 3,000.0030.000

0.00

8004 PLASTIC SLIPLINING CO #7 206.000

0.000

604-84000  
 

206.000

M   

219.14000 45,142.84206.000

0.00

8005 PAVEMENT MARKING PAINT CO #8 1,352.000

0.000

627-00001  
 

1,352.000

L   

16.16000 21,848.321,352.000

0.00

8006 EROSION BALES (WEED FREE) CO #9 203.000

0.000

208-00011  
 

203.000

EACH

12.00000 2,436.00203.000

0.00

8007 ADDED ITEM (DOLLAR)/ CO #10 656.650

0.000

900-00006  
 

656.650

DOL 

1.00000 656.65656.650

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8008 ADDED ITEM (DOLLAR)/ C0#11 RESET DOUBLE GUARDRAIL TYPE
3

38,782.560

0.000

900-00006  
 

38,782.560

DOL 

1.00000 38,782.5638,782.560

0.00

8009 ADDED ITEM (DOLLAR)/ CMO#13 GEOGRID 15,630.100

0.000

900-00006  
 

15,630.100

DOL 

1.00000 15,630.1015,630.100

0.00

8010 *ADDED ITEM (DOLLAR)/ CMO#14 WATERLINE RELOCATION 58,425.000

0.000

900-00006  
 

58,425.000

DOL 

1.00000 58,425.0058,425.000

0.00

8011 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -6,931.550

0.000

900-00006  
 

-6,931.550

DOL 

1.00000 -6,931.55-6,931.550

0.00

8012 ADDED ITEM (DOLLAR)/ TESTING/INSTALLING FIBER OPTIC 
CABLE CO#16

21,800.530

0.000

900-00006  
 

21,800.530

DOL 

1.00000 21,800.5321,800.530

0.00

8013 ADDED ITEM (DOLLAR)/ BEGIN/END FINES DOUBLED IN WORK 
ZONE

2,671.170

0.000

900-00006  
 

2,671.170

DOL 

1.00000 2,671.172,671.170

0.00

8014 ADDED ITEM (DOLLAR)/ F/A TEMPORARY SIGNAL PHASING 2,659.090

0.000

900-00006  
 

2,659.090

DOL 

1.00000 2,659.092,659.090

0.00

8015 ADDED ITEM (DOLLAR)/ CO #20 SUPPLIER LIEN SMALLEY & 
CO./CPSS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8016 ADDED ITEM (DOLLAR)/ C0#21 SUPPLIER LIEN HIGH COUNTRY 
PIPE / MESA SAND & GRAVEL

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8017 REMOVAL OF ASPHALT MAT (PLANING) CO #22 REM ASPHALT 
MAT (PLANING)

9,438.300

0.000

202-00240  
 

9,438.300

M2  

3.20000 30,202.569,438.300

0.00

8018 ADDED ITEM (DOLLAR)/ PURCHASE 600MM MONOTUBE SIGN 
CANTILEVER

1.000

0.000

900-00006  
 

1.000

DOL 

19,900.00000 19,900.001.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8019 ADDED ITEM (DOLLAR)/ CO #24 - DRAINAGE REVISION: 
I-120, I-160, I-170

6,814.860

0.000

900-00006  
 

6,814.860

DOL 

1.00000 6,814.866,814.860

0.00

8020 ADDED ITEM (DOLLAR)/ CO #25 SUPPLIER LIEN MESA SAND & 
GRAVEL IM 0252-330

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8021 ADDED ITEM (DOLLAR)/ CO #26 PURCHASE MEDIAN TERMINALS 6.000

0.000

900-00006  
 

6.000

DOL 

2,800.00000 16,800.006.000

0.00

8022 3.6 METER GATE CO #27 1.000

0.000

607-60112  
 

1.000

EACH

1,049.14000 1,049.141.000

0.00

8023 ADDED ITEM (DOLLAR)/ CO #29 F/A PED. PUSH BUTTON 
EXTENSIONS

1,520.000

0.000

900-00006  
 

1,520.000

DOL 

1.00000 1,520.001,520.000

0.00

8024 ADDED ITEM (DOLLAR)/ CO #30 RAMP C DRAINAGE 2,043.890

0.000

900-00006  
 

2,043.890

DOL 

1.00000 2,043.892,043.890

0.00

8026 ADDED ITEM (DOLLAR)/ CO #32 SUBCONTRACTOR LIEN HANNS 
CONSTR.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8027 *DRILLING HOLE CO #34 332.000

0.000

211-00100  
 

332.000

M   

50.49000 16,762.68332.000

0.00

8028 *CEMENT GROUT CO #34 51.100

0.000

211-02270  
 

51.100

M3  

291.37000 14,889.0151.100

0.00

8029 EPOXY RESIN (INJECTION) CO #34 172.000

0.000

519-01000  
 

172.000

M   

146.88000 25,263.36172.000

0.00

8030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #34 6.000

0.000

630-80342  
 

6.000

EACH

60.00000 360.006.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8031 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #34 8.000

0.000

630-80343  
 

8.000

EACH

63.75000 510.008.000

0.00

8032 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) CO #34

1.000

0.000

630-80358  
 

1.000

EACH

1,125.00000 1,125.001.000

0.00

8033 TRAFFIC CONE CO #34 55.000

0.000

630-80380  
 

55.000

EACH

9.75000 536.2555.000

0.00

8034 TRAFFIC CONTROL MANAGEMENT CO #34 11.000

0.000

630-00012  
 

11.000

DAY 

450.00000 4,950.0011.000

0.00

8035 TRAFFIC CONTROL INSPECTION CO #34 4.000

0.000

630-00007  
 

4.000

DAY 

48.75000 195.004.000

0.00

8036 *MOBILIZATION (WITHOUT AUTOPAY) CO #34 1.000

0.000

626-00100  
 

1.000

L S 

20,896.69000 20,896.691.000

0.00

8037 CONSTRUCTION SURVEYING (HOURLY) CO #34 7.000

0.000

625-00001  
 

7.000

HOUR

112.50000 787.507.000

0.00

8200 SWEEPING 16.000

0.000

203-01620  
 

16.000

HOUR

93.50000 1,496.0016.000

0.00

8201 PLANTER SOIL MIX 2,155.000

0.000

207-01110  
 

2,155.000

M3  

37.58000 80,984.902,155.000

0.00

8202 MULCHING (WOOD CHIP) 109.000

0.000

213-00008  
 

109.000

M3  

34.55000 3,765.95109.000

0.00

8203 MULCHING (DECORATIVE) 544.000

0.000

213-00005  
 

544.000

M3  

142.78000 77,672.32544.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8204 LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

42,253.05000 42,253.051.000

0.00

8205 DECIDUOUS TREE (63 MM CALIPER) 4.000

0.000

214-00225  
 

4.000

EACH

419.75000 1,679.004.000

0.00

8206 DECIDUOUS SHRUB (NO. 5 CONTAINER) 885.000

0.000

214-00350  
 

885.000

EACH

36.85000 32,612.25885.000

0.00

8207 EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 8.000

0.000

214-00506  
 

8.000

EACH

414.00000 3,312.008.000

0.00

8208 GEOTEXTILE (WEED BARRIER) 4,281.600

0.000

420-00200  
 

4,281.600

M2  

2.50000 10,704.004,281.600

0.00

8209 150 MM PLASTIC PIPE 107.000

0.000

603-50006  
 

107.000

M   

128.20000 13,717.40107.000

0.00

8210 CURB TYPE 2 (SECTION B) 755.000

0.000

609-20010  
 

755.000

M   

64.10000 48,395.50755.000

0.00

8211 SPRINKLER SYSTEM 1.169

0.000

623-09900  
 

1.169

L S 

354,769.36000 414,725.381.169

0.00

8212 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

46,600.35000 46,600.351.000

0.00

8213 SOIL PREPARATION (SPECIAL) 4.560

0.000

212-00047  
 

4.560

HA  

16,302.09000 74,337.534.560

0.00

8214 SEEDING (LAWN) 4.170

0.000

212-00011  
 

4.170

HA  

7,920.76000 33,029.574.170

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8216 EROSION CONTROL SUPERVISOR 29.000

0.000

208-00205  
 

29.000

HOUR

81.80000 2,372.2029.000

0.00

CAT 11,390,162.850.0011,390,164.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1020 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

1025 *STRUCTURE EXCAVATION 2,025.000

0.000

206-00000  
 

2,025.000

M3  

6.00000 12,150.002,025.000

0.00

1030 STRUCTURE BACKFILL (CLASS 1) 834.000

0.000

206-00100  
 

834.000

M3  

34.00000 28,356.00834.000

0.00

1035 STRUCTURE BACKFILL (CLASS 2) 596.000

0.000

206-00200  
 

596.000

M3  

9.00000 5,364.00596.000

0.00

1040 MECHANICAL REINFORCEMENT OF SOIL 834.000

0.000

206-00360  
 

834.000

M3  

12.00000 10,008.00834.000

0.00

1045 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

1050 *STEEL PILING (HP 360X132) 699.000

0.000

502-11489  
 

699.000

M   

160.00000 111,840.00699.000

0.00

1055 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 207.400

0.000

507-00105  
 

207.400

M3  

650.00000 134,810.00207.400

0.00

1060 BRIDGE RAIL (STEEL) 116.000

0.000

514-01011  
 

116.000

M   

340.00000 39,440.00116.000

0.00
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PCN: 13003-BID    ESTIMATE RUN 05/06/2010

PROJECT: IM 0252-330                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:10:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1065 *CONCRETE SEALER 2,545.000

0.000

515-00400  
 

2,545.000

M2  

7.00000 17,815.002,545.000

0.00

1070 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100

0.000

518-01004  
 

71.100

M   

450.00000 31,995.0071.100

0.00

1075 CONCRETE CLASS B (BRIDGE) 231.600

0.000

601-01040  
 

231.600

M3  

950.00000 220,020.00231.600

0.00

1080 CONCRETE CLASS D (BRIDGE) 165.000

0.000

601-03040  
 

165.000

M3  

280.00000 46,200.00165.000

0.00

1085 CONCRETE CLASS DT (DECK TOPPING) 316.000

0.000

601-03540  
 

316.000

M3  

750.00000 237,000.00316.000

0.00

1090 CONCRETE CLASS H 684.000

0.000

601-05000  
 

684.000

M3  

850.00000 581,400.00684.000

0.00

1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 0.000

0.000M3  

85.46000 0.000.000

0.00

1095 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000

0.000

601-40250  
 

2,456.000

M2  

4.00000 9,824.002,456.000

0.00

1100 *STRUCTURAL CONCRETE COATING 2,025.000

0.000

601-40300  
 

2,025.000

M2  

11.00000 22,275.002,025.000

0.00

1105 *REINFORCING STEEL 40,221.000

0.000

602-00000  
 

40,221.000

KG  

1.80000 72,397.8040,221.000

0.00

1110 *REINFORCING STEEL (EPOXY COATED) 148,660.000

0.000

602-00020  
 

148,660.000

KG  

2.00000 297,320.00148,660.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1115 *BRIDGE RAIL TYPE 10 149.000

0.000

606-11000  
 

149.000

M   

360.00000 53,640.00149.000

0.00

1120 *50 MM ELECTRICAL CONDUIT 40.000

0.000

613-00200  
 

40.000

M   

110.00000 4,400.0040.000

0.00

1125 PRESTRESSED CONCRETE I (BT1600) 602.000

0.000

618-00163  
 

602.000

M   

500.00000 301,000.00602.000

0.00

1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000

0.000M   

392.86900 0.000.000

0.00

1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I  (BT 1600) 0.000

0.000M   

393.35000 0.000.000

0.00

8003 PILE TIP 76.000

0.000

502-00460  
 

76.000

EACH

104.00000 7,904.0076.000

0.00

8025 ADDED ITEM (EACH)/ CO #31 EXPANSION PLATE 4.000

0.000

900-00007  
 

4.000

EACH

4,810.00000 19,240.004.000

0.00

CAT 2,454,398.800.002,454,398.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1130 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00

1135 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

CAT 100,000.000.00100,000.00CURRENT AMT0400 $ $ $

$13,944,561.650.00$13,944,563.65$CURRENT AMTPROJECT TOTAL


